ENVIRONMENTAL

mon ENVIRONMENTAL RESTORATION LLC.

Daity Work Order No. 6
US.EPA Region _ 6

DALY WORK ORDER

Operating Period: 11/08/18

Task Order: 0618F0308 Page 1 of 1

Project Name: F.J. Doyle Salvage Site

OSC: Gary Moore/Paige Delgado

2. Upcl)ming Work Author‘i;ed

Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas EI 2 07:00 17:00
1. Work Authorized for the Period Work Accomplished for the Period
1) Continue site preparation and organization; 1) Complete: building demolition preparation;
2) Complete installation of temporary chain-link and 2) Complete: installation and placement of
construction fencing; temporary chain-link fencing;
3) Complete demolition preparations; 3) In Progress: mobilization scheduling for
4) Continue disposal coordination for (2) 55-gallon removal equipment (CP trailer);
drums of organic liquids + 4 5-gallon pails of oily 4) Finalize transportation sourcing; schedule
water. inttial trucks for 11/14/18;
5) In Progress: disposal coordination of drums
and pails;
0OSC Signature: Date: OSC Signature: Date:
11/8/18 11/8/18
RM Signaturg: . . Date: lgnature Dat
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i/

building components and debris.

Continue site activities; commence/complete demolition and rendering of site structure; commence sorting/segregation of

3. Quantity / Volume Tracking:
| Description: Previous Period: @~ | Total to Date:
| N/A L ,
4, Number of Personnel Authorized Current Period
Personnel Category: Quantity: Personnel Category: Quanti
Response Manager 1 Qperator 2
FCA 1 Laborer 5
Foreman 1 Truck Driver
5. Equipment Authorized for Current Period
ltem Qty Used | NotUsed/ | item Qty | Used | NotUsed/
- or Down or Down
%2 ton crew-cab pickup (RM) | 1 1 | Portable toilets 3 |3 E
¥ ton extended-cab 2 2 Hand-wash station 1 1 B
% ton crew-cab flatbed w/ 1 1 Skid steer with bucket/forks 1 1
| fuel cell | Bobcat TS90 N
1-ton dump-truck 1 1 L Mini-excavator (Bobcat E85) | 1 |1 -
Y% -ton extended cab (POV) |1 1 | 2,000-galion Water Truck | 1 1 ]
20’ Conex Box 1 1 Excavator (JD 210G) 1 1
| 6. Comments / Amendments (Include Time)

ball valve (non-billable); FM and Laborer off at 1630 hours.

Crew completed site work @ 1500 hours; FM and Laborer to Garland, Tx to pick-up 3" x 2” fitting for hydrant, gasket and |

11/8/18
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